6/11/2004 Target Completion Date

VBI/I-70 Superfund Site Weekly Budget Summary CO-06
Cross-Over Contract Contract#  W9128F-04-D-0016 Costs Thru:
uUs Army c orps Denver, Colorado Task Order #0001 g;arutr% :[:t:t‘e f2;h::a-f4 , 572004
of Engineers. Rapid Response/Project Resources Inc. Completion:  28-Jan-05 S[’mﬁuﬁ‘miﬂmemﬁo
Budget Summary: _ _ . 2022558
Original T.0. Cost $ 1,449,839.00 | Task: Qriginal Budget | Current Budget |  This Week | Cost to Date |
dndirect Costs: ]
Modifications: ¥ - :
Current T.0. Cost $ 1,449.839.00 Construction Work Plan $ 6.09590 | $ 6,095.90 | $ - $ -
Mobilization/Crew Rotation $ 2484280 |% 24842809 648450 |$  24,566.98
Original Fee: @ 6.24% $ 7580500 Site Admin & Indiracts $ 188625703 188626.70 |$ 13119984 |$  72686.94
Modification Fee: Per Diem & Lodging $ 12048750[% 120487.501¢% 10,38216[$%  51,989.76
Total Fee: $ 75,805.00 Home Office Support $ 1274915|% 1274915 | $ - $ 131.81
Final Report $ 6,846.38 1 $ 6846383 - $ -
Current T.0.Funds: $ 1,374,034.00 Project Close-Out $ 774316 | $ 7,743.16 | $ - $ -
Direct Costs: :
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 9399571 $ 939957183 - $ 414.85
1} None Site Co-ordination, Pre-Excav |[$  53508211%  53,50821(% 376319 |$  42311.54
’ [Removal, Impacted Soils $ 18791348 |% 18791348} % 15,706.38 | $ 86,336.22
Current T.O.Funds: $ 1.374,034.00 T40, Impacted Soils $ 22078654 |$ 22078654 1§ 12.609.89 | $ 74,522.87
Site Costs to date: $ 691,056.45 Sampling & Analysis $ 17943759 1794375)]3% - $ 2,864.25
- Site Funds Available: |=$ 682,977.55 | Restoration/Backfill $ 25588603 (% 25588603 |8 4320445|% 204,848.72
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 11232945[% 11232945]|%  30,004.81 |$  52301.77
. Garden/Fiwr Beds $ 10,08045]|% 10,08045]$ 285751 % 7,.711.32
Costs to Date Cross Over  (Fee Excluded) Miscellaneous $ 3065625|% 3965625]% 11,59453]%  44,766.32
Indirect Costs  22% $ 14937549 Post Construction Maint. $ 255831 % 2558311% - $ 100.13
Direct Costs: 8% $ 541,680.96 Site Co-ord, Follow Up AsBlts [ $ 40,50240}$ 4050240 | $ - $ 202.59
$ 691,056.45 Site Teardown $ 9.31091( $ 9,310.91 | 8 - $ -
This week: Community Air Monitoring $ 4612501 % 461250 $ 68.041.25|% 10,386.00
Indirect Costs  19% $ 30,066.50 Fuel/Oil Misc Field Supplies $ 4086000]|% 4086000)% 22807218 14,914.69
Direct Costs: 81% $ 12548093 ASARCO Support $ 1,29556 1 % 1,29556 | $ - $ -
$ 15554743 Rounding Adjustment $ (0.04)} $ {0.31)
Fee $ 7580500]8% 7580500]% - $ -
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 1,449839.00 [ $ 1449839.00]% 1555474319 691,056.45
Indirect Costs: $ 394557 [Remarks:
Direct Costs: 3 15070.44 1) Rainfsnow early in the week slows production. Completed 7 sites, 41 Completed on Cross-Over.
$ 19,016.01 2} Sod laying ops delayed several weeks due to wet weather. Costs for the period charged this week.
** Excludes Fee, Fixad Price Subs 3) Search for alternate Excavated soil staging area underway.
Site Funds Avaiable Until: |  6/12/2004 | }4) 3 Day Random Air Monitoring event for May 04 Compileted this week

5) Sched Crew Rotation begins, No work Friday 7 May. Ops sched to resume Monday 10 May 04.




VBI/I-70 Superfund Site Weekly Cost Summary CO-06
il ! Cross-Over Contract Contract# W8128F-04-D-0016 Costs Thru;
) — Denver, Colorado Taslk Order: #0001 Award Date 22-Mar-04 5/7/2004
US Army Corps StartDate  1-Apr-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 28-Jan-05
. Page 2 of 4
| 4/30/2004 1s 30247517 {3 41607608 67.39572|$ 11152906 [$ 12501.52[$ - 18 - ~ [$§ 535509.07 |
Date | Labor Per Diem | Equipment Material | Subcontracts | Analytical | Fee Daily Total ;T‘Etal Cross-Over]
5/1/2004 | 16,622.78 | $ _ 1,466.66 | $  2,694.52 [$ _ 20066 $ 28462518 - S - |3 0412087[3 550,629.94
5212004 | $ - $ 1535891% 32036 | % 51208 | - $ - $ - $§ 237703|% 56200697
5/3/2004 |$ 1308729|% 140290|% 269452|3 38431419 - $ - $ - $ 21,12785|% 683,134.82
5/4/2004 |$ 1327088 |5 1,42934|% 27462713 7859008]|% 284625|% - $ - $ 2815183 |% 611,286.65
5/5/2004 |$ 1171376 |$ 142934[3 286647 % 6630.05|% 23961139 - $ - $ 46500.75|% 657,787.40
5/6/2004 |$ 1351618 |% 154547198 28671218 52102119 - $ - $ - $ 2313898 |% 680,926.38
5/7/2004 |$ 5617765 1.572.86==§§ 27804913 159.03 (% - $ - $ - $ 10130148 691,006.52
ThisWeek |9 74,02865|$ 1038216 |$% 16,978.75 2460426 | $ 2955363 | % - $ - $ 155,547.45
To Date $37650382 |5 51989.76 | $ B84,37447 | $ 136,133.32|$ 4205515 $ - |8 - | $ 691,066.52
Weekily Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary CO-06
Cross-Over Completed To Date Costs Thru:
US Army Corps Denver, Colorado Task Order #0001 | 4 i 5/7/2004
of Engineers. Rapid Response/Project Resources Inc. L 7]
Page 3 of 4
Task Order #14 (166 Sites) Cross-Over To Date ~ This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
* |indirect Costs: TO #14 Averages locked as of 4/16/2004
Site Visit . $ 6,11968 1% B87{$ - $ - $ - $ -
Construction Work Plan $ 13,314.30 | § 80211 9% - 9 - $ - 3 -
Mobilization/Crew Rotation $ 8397811 | % 5058919 2456698 | 5991918 6,484.50 | $ 926.36
Site Admin & Indirects $ 439171071 % 264561193 7268694 | $ 1,77285]3% 13,19984 | % 1,885.69
Per Diem & Lodging $ 248917201 % 1,499.50 | $ 51,069.76 | $ 1,268.04 1% 10382161 9% 1,483.17
Home Office Support $ 9116551 % 5492 | % 13181198 3.211% - $ -
Final Report/Proj Close-Out $ - $ - $ - 3 - $ - $ -1
Total Indirect Costs: $ 600,616.91 4,823.00 149,375.49 3.643.90 | 8 30,00650 | §  4.295.21
Direct Costs:
Site Set-up/Maintenance $ 67,21400} % 404901 % 414851 9% 1012 | § - $ -
Site Co-ordination, Pre-Excav |3 134634331 % 81105 | $ 42311541 % 1,031.99 | § 375319 | § 536.17
Removal, Impacted Soils $ 42167025 |$ 254018 |5 86,036.22 |$ __ 2,105.76 | $_ 15,706.38 | $ __ 2.243.77
T&D, Impacted Soils $ 22941556 | % 1,38202 | ¢ 7452287 | 181763 |$ 1260989 | § 1,801.41
[Sampling & Analysis $__ 17,22268 | § 10375|8 286425 (% 69.86 | 3 - 18 -
Restoration/Backdill $ 66053078 (% 39791018 20484872 |8 490963118 43204453 6,172.06
Sod/Seed $ 249308489 1,501.86 | § 52,301.77 | § 1 ,2_? 56513 3000481 |% 4,286.40
Garden/Fiwr Beds 3 2562606 | $ 15437 | $ 7711321 % 188.08 | § 2857518 40.82
| _Miscellaneous $ 9995818 I $ 60216 | $ 4476632 | $ 109186 |$ 1150453 |9 1,656.36
Post Construction Maint. $ 7446551 % 44861 % 100131 8% 244 | § - 3 -
Site Co-ord, Follow UpAsBlts | $  100,752.17 | § 606.94 | % 202591 % 494 | $ - $ -
Site Teardown 3 - $ - 18 - $ - $ - 3 -
Community Air Monitoring $ 12852354 | $ 77424 | § 10,386.00 1 $ 26332 | § 60412519 863.04
Fuel/Qil Misc Field Supplies 3 50,38893 | % 30355( % 1491469 | $ 363.77 | ¢ 228072 % 32582
ASARCO Support $ _308775]% 1860 | § - |35 - 13 -~ |3 -
Total Direct Costs: $ 219577935( % 13,22758[1% 54168127 |% 1321174 % 12548097 % 1792585
Sub Totals: $ 2,006,390626 $ 18,05058 $ 691,056.76 $ 1685504 $ 15554747 $ 22221.07
Fee $ 18060617 $ 1,14823 % - 3 1,090.09 $ - $ 1,090.09
Totals $ 3187,00243 $ 19,198.81 691,056.76 | 17,4513 | § 155,547.47 23311.16
“*|City Of Denver Comm Hith. $ 4483021 - {Task Order #14| Cross-Over o
$ 3.231,83264 2003 133 0 133
** City Of Denver Comm Hith Prog not included in TO 14 averages 2004 33 41 74
* Fee Prorated across 70 anticipated Sites. Total 166 41 207
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VB/I-70 Superfund Site Weekly Budget Summary C0O-06
Cross-Over Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 22-Mar-04 §7/2004
Us Army Corps Start Date:  1-Apr-04
of Engineers. Rapid Response/Project Resources inc. Completion: 28-Jan-05
) Page 4 of 4
Forward Look: :
— Dly Burn Rate
Task: Current Budgel | Costto Date | Remaining 4 Week Avg | Duration | Estto Compl | Variance |
indirect Costs:
3 - $ - $ - 3 - ] -
Construction Work Plan % 600590 | % - 3 6,09_@0 $ - 34 . $ - $ 6,095.90
Mobilization/Crew Rotation 3 24842801 % 2456698 | $ 27582 1% 504 22 Kt} % 17,14360 | % (16,867.78)
Site Admin & Indirects $ 188625701 % 7268604 |% 11593876 |% 196218 kP $ 66,714.07 | § 49,224.69
Per Diem & Lodgirlg $ 120487501% 51980.76 13 6849774 |§F 147446 34 $ 50,131,741 § 18,366.00 |
Home Office Support $ 12,749.15( % 13181({$% 1261734 % 4.71 34 $ 160.06 | $ 12,457.29
Final Report 3 684638 | $ - $ 6,846.38 1 % - KY | $ - $ 6,846.38
Project Close-Out 3 1,743.16 $ _- $ 774316 | $ - 4 3 - $ 7,743.16 ;
Total Indirect Costs. $ 36739059 (% 14937545 (% 218015610 $% 3.94557 $ 13414947 | $ 83,865.64
[Direct Costs:
Site Set-up/Maintenance $ 9,39957 | § 414851 % 898472 | 14.82 34 3 50375 | ¢ 8,480.97
Site Co-ordination, Pre-Excav || $ 53508211 9% 4231154 | % 1119667 | $ 67578 34 $ 2297667 | % (11,780.00)
Removal, Impacted Scils $ 16791348 | $  86,336.22 [ $ 101,577.26 | $ 2,449.94 34 $ 8320796|% 1827930
T&D, Impacted Soils $ 22078654 % 7452287 |% 14626367 | % 2,001.99 34 $ 68,06762 | $ 78,198.05
Sampling & Analysis 3 17,943.75 1 $ 286425 % 15.079‘50 3 29.73 34 3 1,01088 | $ 14,068.62
Restoration/Backfill $ 255886.03|% 204848.72|% 510373113 581521 34 $ 197717301 $  {146,679.99)
[ Sod/Seed $ 112,32045 | $__ 5230177 |$ 60,02768 |$  1,723.96 34 $ _ 5861459 (% 1,413.09
Garden/Fiwr Beds $ 10,08045 | $ 77113219 236913 $ 91.73 2 $ 3118751 % (749.62}
Miscellaneous $ 30965625]|% 4476632|$ (5110.07)|3 1,471.04 34 $ 50016526 [ $  (55.125.33)
Post Construction Maint. 3 255831 | % 100.13 | $ 2458181 % 3.58 M $ 121.59 | $ 2,338.59
Site Co-ord, Follow Up As Bits | $ 4050240 | $ 20259|% 40299811|% 3.98 34 $ 135.30 | $ 40,164.51
Site Teardown $ 9310911 ¢ - 3 931091 ] % - 34 ] - $ 9,310.91
Community Air Monitci'ng 3 461250 | % 10,386.00 | $ (5,773.50)| $ 354.78 34 $ 12,062.41 | $ (17,835.91)
Fuel/Oil Misc Field Supplies $ 40,860.00 | $ 1491468 1% 2594531 | % 433.91 34 $ 1475283 | % 11,192.48
ASARCO Support $ 1,29556 | $ - $ 129556 | $ - 34 $ - $ 1,295.56
Total Direct Costs, $ 1,006,643.41 68127 | 5 464,062.14 | ) $  512,394.90 ,
Fee =|-=E’ 7580500 | $ - =$ 75!805.00 : ' L ' $ 7580500 | & -
Totals $ 1449830001 9% 69105676 | % 75878224 9% 19,016.01 | | $ 722,349.36 | $ 36,432.88

611/2004 Target Completion Date




Project R esonrces Int

burrent Week's Costs by Type

¢ - 7’8}/

PUBLIC
DOCUMENT

Task-Dons Labor Per Diem . Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $3,563.66 $2,920.64 $6,484.50
004 Site Admindindirects $8,299.58 52,949.26 $1,951.00 $13,199.83
005 Lodging/Per Diem $10,382.15 $10,382.15
010 Site Coord. $3,402.19 $351.00 $3,753.19
011 Removal $12,540.88 $3,165.50 $15,706.38
012 T&D $10,082.12 $2,527.74 $12,609.86
014 Backfill $27,715.73 $6,073.92 $9,414.81 $43,204.46
015 Sod & Seed $4,702.29 5811.19 $630.00 $23,861.13 $30,004.81
016 Garden & Flowers $285.175 $285.75
017 Rock and Mulch $3,722.00 $751.39 $7,121.14 $11,594.52
021 Community Air Mon, $348,75 $5,692.50 $6,041.25
022 FOG & Supplies $2,280.72 $2,280.72
$74,028.65 $10,382.15 $16,978.75 $24,604.26 $29,553.63 $155,547.43

Tuesday, May 11, 2004

Page 1of 1




Project R esonrces Inc

J1D Costs by Type

g’—ofcéy

Tosk-Bose Labor Per Diem Equipment Materials Subcontracts Anaiytical Other Fee Extended
003 Mob/Crew Rotation $12,795.53 $11,771.44 $24,566.96
004 Site Admin/indirects $47,563.91 515,397.18 $9,725.82 $72,686.90
005 Lodging/Per Diem $51,989.70 $51,989.70
006 Home Office $131.81 $131.861
009 Site Set-uo/Maint. $414.84 5414.84
010 Site Coord. $39,603.24 $1,635,75 $1,072.54 $42,311.53
011 Removal $70,963.28 $15,372,90 $86,336.18
. 012 T&D $57,794.34 $16,728.49 $74,522.83
013 Sampling Analysis $0.00 $2,864.25 $2,864.25
014 Backfil $120,753.43 $28,107.77 $55,987.49 $204,848.69
015 Sod & Seed $12,619.20 $2,836.17 $3,330.00 $33,516.39 $52,301.76
016 Garden & Flowers $7,711.31 $7,711.31
017 Rock and Mulch $14,279.10 $2,246.46 $28,240.76 $44,766.32
018 Post Const. Maint. $100.13 $100.13
019 Site Coerd Follow-up $202.50 $202.50
029 Community Alr Mon. $1,847.25 $8,538.75 $10,386.00
022 FOG & Supplies $14,914.70 $14,914.70
$376,503.8)3 $51,989.70 $84,374.46 $136,133.20 $42,055.14 $691,056.42

Juesday, May 11, 2004 Page 1 of 1




